Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: Cleanup efforts will extend through 2004. The clean-up will be to a level consistent with a re-ndesigal use.
Radionuclide contaminated soil will be cleaned up by excavation. Radionuclide contaminated soil will be disposed of aahdpurtation will be
by railroad. Observational approach strategy is used consistent with the DOE SAFER paradigm. Petroleum, and solveriedauihmithaither
be treated in the existing bioremediation unit on-site, off-site commerciafiéscdr in-situ methods based on vacuum extraction methods. The work
to be done includes the following response actions under section 104 of CERCLA:

.01 OSR Simple removals

.02 PRS 273 Thorium in Soil

.03 PRS 274 Old bunker/Det shack

.04 DGD Drainage Ditch

.05 MHS Main Hill Seeps

.06 NFA PRSs

.07 PR1 269,270,271,274,275,277,278,280,281,282,303,304)

.08 PR2

.09 SSG Soil Sample

.10 SSY Sewer System

.11 WAB- Well abandonment

.12 Staff/Surveillance and Maintenance

.13 Matrixed Site Support

Technical Approach: Soils project is not on the critical path for the entire Mound Site cleanup. Other release sitesertgdha this project as
discovered. Radionuclide contaminated soil will be cleaned up by excavation.

Project Status in FY 2006:

This project will be completed in FY 2004.
Post-2006 Project Scope:

No scope is planned beyond FY 2004
Project End State

All contaminated soil will be removed or the exposure pathway for endangerment removed. No facilities are in this project.
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Project OH-MB-08 / Soils

Project Description Narratives
Cost Baseline Comments:

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailedLiméleo? thedE xit
Plan. The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from RichaedstmnBurilding
Construction data. Bottoms up cost estimates were prepared for all activities planned for the project. Baseline docimthet&drPlan details
all assumptions considered for each project.

Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and worls éctidégify and
evaluate environmental, safety and health hazards. Typical hazards at the Mound site are chemical, biological, phisiied| etticelectrical.
Hazard analyses are performed for all new projects and work activities. The analyses are documented utilizing sevefatmiiffesrsoch as job
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as theySiafRgpana(SAR)
and Auditable Safety Analysis (ASA). Additionally, hazard abatement inspections, self assessment audits, and projestimeillagees are
conducted to identify hazardous conditions or hazardous acts as well as procedure non-compliance. Identified defi@ateried e a site wide
database and tracked to closure. In the case of facility deficiencies such as exposed wiring a risk assessment catle/iscssigéres the
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:
The resources necessary to accomplish the work safely are provided through the approved authorization basis for theopkdetitvidies. Safety
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedarasd seddtty plans,
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as apgutdiidaily, each project
has a designated matrixed safety and health professional who will ensure the incorporation of requirements which auldnesgjtheshs:
industrial and construction safety, industrial hygiene, transportation safety, emergency management, fire protectiooakradidéagion, and
occupational medicine. The cost for the matrixed safety and health professional will be applied to the project or proigtthenperson is

assigned to. Core groups of subject matter experts such as the fire department, occupational medicine, emergency manaa@meniéiroe
available to address specific or unique concerns. This cost for the core group of subject matter experts will be spezath project.

PBS Comments:

The soil clean-up is a highly visible project and observable by all on-plant lessees. It will have a high impact ons#tiildgdaeuse the site.
Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule. Validation was conducted by the DEpargyamtdArmy
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information

Project Validated? Yes Date Validated: 12/18/1998
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project
Project OH-MB-08 / Soils

Report Number:
Print Date:

HQ ID:

GEN-01b
3/9/2000
0579

General PBS Information

Has Headquarters reviewed and approved project? Yes

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA

Y Y N N N

Project Identification Information

DOE Project Manager: Art Kleinrath

DOE Project Manager Phone Number: 937-865-3597

DOE Project Manager Fax Number: 937-865-4219

DOE Project Manager e-mail address: arthur.kleinrath@ohio.doe.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual
Total Total Total 1997 1998

PBS Baseline (current 73,094 0 73,094 14,414 14,414 12,725 12,725
year dollars)

PBS Baseline 69,690 0 69,690 14,414 14,414 12,725 12,725
(constant 1999
dollars)

PBS EM Baseline 73,094 0 73,094 14,414 14,414 12,725 12,725
(current year dollars)

PBS EM Baseline 69,690 0 69,690 14,414 14,414 12,725 12,725
(constant 1999
dollars)

State

1999

6,989

6,989

6,989

6,989

DOE Orders Other
N N

2000 2001 2002 2003 2004

6,227 5,131 7,314 7,689 12,605

6,063 4,865 6,746 6,898 10,990

6,227 5,131 7,314 7,689 12,605

6,063 4,865 6,746 6,898 10,990

2005 2006
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Project OH-MB-08 / Soils

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/29/2002
Current Projected End Date of Project: 9/30/2004
Explanation of Project Completion Date Difference (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Project Cost Estimates (in thousands of dollars)
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Operations/Field Office:Ohio

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579
Project OH-MB-08 / Soils
Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 45,183 Actual 1997 Cost: 14,414 Actual 1998 Cost: 12,725

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 18,044 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 487

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):

18,531

Project Cost Changes

Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal:

Additional Amount to Reconcile (+):

Cost Adjustments Reconciliation Narratives

24,422 $24,422k due to rebaseline in Dec. 1998 and allocated costs previously in MB-10.

42,953

-402 ($400K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 42,551
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
ANNUAL SCHEDULE DELIVERY OHMB-08-27 3/311999 3/31/1999 Y
ANNUAL SCHEDULE DELIVERY OHMB-08-28 9/302000 9/30/2000 Y
ANNUAL SCHEDULE DELIVERY OHMB-08-29 9/302001 9/30/2001 Y
ANNUAL SCHEDULE DELIVERY OHMB-08-30 9/302002 9/30/2002 Y
ANNUAL SCHEDULE DELIVERY OHMB-08-31 9/302003 9/30/2003 Y
FINDING OF SUITABILITY TO TRANSFER OHMB-08-25 9/30/2004 9/30/2004 Y
METALS INVESTIGATION ASSESSMENT REPORT OHMB-08-03 10/31/19990/31/1999 Y
Dataset Name: FY 1999 Planning Data Page 5 of 22
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Operations/Field Office:Ohio Print Date: 3/9/2000
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Project OH-MB-08 / Soils
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

MIAMI-ERIE CANAL OSC REPORT OHMB-08-01 5/31/1999 5/31/1999 Y

PRS 122-124 UNDERGROUND LINES OSC OHMB-08-23 9/30/2004 9/30/2004 Y

REPORT

PRS 153 & 154/238-AREA 20/23 OSC REPORT OHMB-08-21 9/30/20@430/2004 Y

PRS 273-THORIUM SOILS OSC REPORT OHMB-08-12 9/30/2009/30/2002 Y

PRS 274/275 ASSESSMENT REPORT OHMB-08-14 9/30/200230/2002 Y

PRS 276 ASSESSMENT REPORT OHMB-08-06 3/31/2008/31/2000 Y

PRS 280 ASSESSMENT REPORT OHMB-08-04 10/31/1999/31/1999 Y

PRS 308, 237 & 240-POTENTIAL HOT SPOT OHMB-08-16 9/30/2003 9/30/2003 Y

LOCATION S0175 OSC REPORT

PRS 363, 397 & 398-ELEVATED SOIL GAS OHMB-08-13 9/30/2002 9/30/2002 Y

LOCATION OSC REPORT

PRS 40, 66 & 75-BLDG 66 LOT OSC REPORT OHMB-08-07 6/30/2008/30/2000 Y

PRS 405&412 CONT. SOIL NEAR BLDG 23&RAD OHMB-08-20 9/30/2004 9/30/2004 Y

CONT. AT PRS 393 OSC RPT

PRS 409 & 410 SOIL CONTAMINATION- OHMB-08-22 9/30/2004 9/30/2004 Y

STODDARD SOLVENT OSC REPORT

PRS 41 ASSESSMENT REPORT OHMB-08-09 9/30/2009/30/2001 Y

PRS 411 RAD CONTAMINATION NEAR PAINT ~ OHMB-08-05 3/31/2000 3/31/2000 Y

SHOP OSC REPORT

PRS 414 ASSESSMENT REPORT OHMB-08-11 9/30/2002/30/2002 Y

PRS 63-BLDG 19 SOILS OSC REPORT OHMB-08-17 9/30/200%/30/2003 Y

PRS 63/64/417 ASSESSMENT REPORT OHMB-08-10 9/30/20@230/2002 Y

PRS 67-70, 416 ASSESSMENT REPORT OHMB-08-19 9/30/20@430/2004 Y

PRS 7, 31-36, 125, 270 ASSESSMENT REPORT OHMB-08-18 9/30/208/30/2003 Y
Dataset Name: FY 1999 Planning Data Page 6 of 22

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
PRS 72, 76, 80, 87, 101, 102, 277, 278 AND 303 OHMB-08-08 9/30/2001 9/30/2001 Y
ASSESSMENT REPORT
PRS 91, 92, 94-98 AND 282 ASSESSMENT REPORT OHMB-08-15 9/30/208/30/2002 Y
PRS 99/100 ASSESSMENT REPORT OHMB-08-02 10/31/198®/31/1999 Y
RECORD OF DECISION OHMB-08-26 8/16/20049/30/2004 Y
SITE WIDE RISK EVALUATION OHMB-08-24 9/30/2004 9/30/2004 Y
Project Start 10/1/1996
Project Complete 9/30/2004
Milestones - Part I
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
ANNUAL SCHEDULE OHMB-08-27
DELIVERY
ANNUAL SCHEDULE OHMB-08-28
DELIVERY
ANNUAL SCHEDULE OHMB-08-29
DELIVERY
ANNUAL SCHEDULE OHMB-08-30
DELIVERY
ANNUAL SCHEDULE OHMB-08-31
DELIVERY
FINDING OF SUITABILITY TO OHMB-08-25 Y 1 1 1
TRANSFER
METALS INVESTIGATION OHMB-08-03
ASSESSMENT REPORT
MIAMI-ERIE CANAL OSC OHMB-08-01
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project
Project OH-MB-08 / Soils

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0579

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project
Code Decision Closure Path Start

REPORT

PRS 122-124JNDERGROUND  OHMB-08-23
LINES OSC REPORT

PRS 153 & 154/238-AREA 20/23 OHMB-08-21

OSC REPORT

PRS 273-THORIUM SOILS OSC OHMB-08-12
REPORT

PRS 274/275 ASSESSMENT OHMB-08-14
REPORT

PRS 276 ASSESSMENT REPORT OHMB-08-06
PRS 280 ASSESSMENT REPORT OHMB-08-04

PRS 308, 237 & 240-POTENTIAL OHMB-08-16
HOT SPOT LOCATION S0175
OSC REPORT

PRS 363, 397 & 398-ELEVATED OHMB-08-13
SOIL GAS LOCATION OSC

REPORT

PRS 40, 66 & 75-BLDG 66 LOT OHMB-08-07 Y
OSC REPORT

PRS 405&412 CONT. SOIL OHMB-08-20

NEAR BLDG 23&RAD CONT.
AT PRS 393 OSC RPT

PRS 409 & 410 SOIL OHMB-08-22
CONTAMINATION-STODDARD
SOLVENT OSC REPORT

PRS 41 ASSESSMENT REPORT  OHMB-08-09

PRS 411 RAD OHMB-08-05
CONTAMINATION NEAR

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description

Dataset Name: FY 1999 Planning Data
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Project OH-MB-08 / Soils

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

PAINT SHOP OSC REPORT
PRS 414 ASSESSMENT REPORT OHMB-08-11
PRS 63-BLDG 19 SOILS OSC  OHMB-08-17

REPORT
PRS 63/64/417 ASSESSMENT  OHMB-08-10
REPORT
PRS 67-70, 416 ASSESSMENT OHMB-08-19
REPORT
PRS 7, 31-36, 125, 270 OHMB-08-18

ASSESSMENT REPORT

PRS 72, 76, 80, 87, 101, 102, 2770HMB-08-08
278 AND 303 ASSESSMENT
REPORT

PRS 91, 92, 94-98 AND 282 OHMB-08-15
ASSESSMENT REPORT

PRS 99/100 ASSESSMENT OHMB-08-02

REPORT

RECORD OF DECISION OHMB-08-26 Y 1 1 1
SITE WIDE RISK EVALUATION OHMB-08-24

Project Start Y

Project Complete Y Y

Performance Measure Metrics

Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 2
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Data Source: EM CDB

Project Baseline Summary Report

Report Number:  GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579
Project OH-MB-08 / Soils
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 133.00 0.00 133.00 89.00 91.00 3.00 3.00 2.00 23. 5.00 5.00 3(
RS
Cleanup NR 133.00 0.00 133.00 89.00 91.00 3.00 5.00 2.C 18.00 8.00 8(
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR 3.00
RS
Cleanup NR 8.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 1.00 135.00
RS
Cleanup NR 135.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0801 PRS SSY \ Building 57 Sewer System Above Ground Material 2001 2003 2002 2003 N Y
Related (PRS 7, 31-36, 125, 270, 43-56, 82) Waste/Debris Piles
MEMP 0802 PRS DGD \ Drainage Ditch Removals (PRSAbove Ground Material 2001 2004 2002 2004 N Y

67, 68, 69, 70)

| Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB Report Number: GEN-01b
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Project OH-MB-08 / Soils

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0803 PRS WAB \ Well Abandonment (PRS 111) Above Ground Material 1998 19984/1/1998 1998 1998 6/2/1998 Y N
| Waste/Debris Piles
MEMP 0804 PRS MHS \ Main Hill Seeps (PRS Above Ground Material 2002 2002 2002 2002 N Y
91,92,94,95,96,97,98) | Waste/Debris Piles
MEMP 0805 PRS G Gas Tanks \ G Building Gas Tanks / 2004 2004 2004 2004 N
(PRS 107, 108, 109)
MEMP 0806 PRS SSP \ Site Survey Project (PRS 237, Above Ground Material 2003 2003 2003 2003 N Y
238, 240 308) | Waste/Debris Piles
MEMP 0807 PRS UGL \ Lines Between R/ISW & WD [/ 2004 2004 2004 2004 N
(PRS 122, 123, 124)
MEMP 0808 PRS Th Soil \ Thorium Soil Area 12 (PRS Above Ground Material 2001 2002 2002 2002 N Y
273) | Waste/Debris Piles
MEMP 0809 PRS Det Shack \ Old Bunker & Det Shack Above Ground Material 2001 2002 2001 2002 N Y
(PRS 274, 275) | Waste/Debris Piles
MEMP 0810 PRS 17\ Qil Burn Structure / 2003 2003 2004 2004
MEMP 0811 PRS 40 \ Building 66 Lot Above Ground Material 2000 2000 2000 2002 N Y
| Waste/Debris Piles
MEMP 0812 PRS 41\ Area 3, Thorium Drum Storage Above Ground Material 2001 2001 2001 2001 N Y
| Waste/Debris Piles
MEMP 0813 PRS 63 \ Building 19 Soils / 2002 2002 2003 2003
MEMP 0814 PRS 64 \ Building 19 Historic Gasoline Tank 2002 2002 2003 2003
(Tank
MEMP 0815 PRS 66 \ Area 7, Thorium and Polonium  Above Ground Material 2000 2000 2000 2002 N Y
Wastes | Waste/Debris Piles
MEMP 0816 PRS 72\ Area 13, Polonium Contaminated Above Ground Material 2002 2001 2002 2001 N Y
Wood from | Waste/Debris Piles
MEMP 0817 PRS 75\ Railroad Siding Above Ground Material 1997 1/1/1997 1997 1/1/1997 N ApprovedY
Dataset Name: FY 1999 Planning Data Page 11 of 22
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
| Waste/Debris Piles
MEMP 0818 PRS 76 \ Warehouse 9 / 2001 2001 2002 2001
MEMP 0819 PRS 80 \ Warehouse 15A / 2001 2001 2002 2001
MEMP 0820 PRS 87 \ Building 49 Solvent Storage ShedAbove Ground Material 2001 2001 2002 2002
| Waste/Debris Piles
MEMP 0821 PRS 99\ Area 6, WD Building Filter / 2001 2000 2003 2000 N
Cleaning Waste
MEMP 0822 PRS 100 \ Area F, Chromium Trench / 2001 2000 2003 2000 N
MEMP 0823 PRS 101\ Cooling Tower Basins / 2001 2001 2002 2001 N
MEMP 0824 PRS 102\ Cooling Tower Drum Storage Aréa 2001 2001 2002 2001 N
MEMP 0825 PRS 106 \ G Building Soils / 2004 2004 2004 2004 N
MEMP 0826 PRS 118\ M Building Soils / 2004 2004 2004 2004 N
MEMP 0827 PRS 128\ DS Building Solvent Storage Shédove Ground Material 2004 2004 N
| Waste/Debris Piles
MEMP 0828 PRS 153\ Area 20, Radioactive Waste LineAbove Ground Material 1997 2/13/1997 1997 2/13/1997 N Approved Y
Break | Waste/Debris Piles
MEMP 0829 PRS 154\ Area 23, Thorium Contaminated Above Ground Material 2003 2004 2004 2004 N Y
Soils | Waste/Debris Piles
MEMP 0830 PRS 276 \ Area 22, Orphan Soil from other/ 1999 1999 2000 2000 N
Areas
MEMP 0831 PRS 277\ Area J, Hillside Disposal / 2001 2001 2002 2001 N
Area(AKA Dredged
MEMP 0832 PRS 278\ Area J, Hillside catch basin / 2001 2001 2002 2001
MEMP 0833 PRS 280 \ Waste Oil Drum Field Area / 1999 1999/29/1999 2000 2000
MEMP 0834 PRS 281\ Area E, Waste Oil Spill / 1999 19997/29/1999 2000 2000
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
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Project OH-MB-08 / Soils
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0835 PRS 282\ Spoils Disposal Area/Construction 2001 2003 2002 2004 N
Spoils
MEMP 0836 PRS 303 \ Warehouse KA Pad 14) Above Ground Material 2001 2001 2002 2001 N Y
/ Waste/Debris Piles
MEMP 0837 R PRS 326 \ Building 38 Sanitary Sump (Tank 2004 2004 2004 2004 N
254)
MEMP 0838 PRS 363\ OU5 Soil Gas and Plutonium Hatbove Ground Material 2001 2002 2002 2002 N Y
Spot | Waste/Debris Piles
MEMP 0839 PRS 397 \ OU5 Soil Gas Hot Spot / 2001 2002 2002 2002
MEMP 0840 PRS 398\ OU5 Soil Gas Hot Spot / 2001 2002 2002 2002
MEMP 0841 PRS 405 \ Contaminated Soil Area near Bldgove Ground Material 2004 2004 2004 2004 N Y
23 / Waste/Debris Piles
MEMP 0842 PRS 408\ Prism system oil spill Above Ground Material 1998 19986/17/1998 1998 1998 6/17/1998 N N
/ Waste/Debris Piles
MEMP 0843 PRS 409 \ Stoddard solvent contaminated Above Ground Material 1998 1998  2/7/1998 1998 1998 2/7/1998 N N
soils | Waste/Debris Piles
MEMP 0844 PRS 410\ Contam. Soils (OU1 Landfill)  / 2002 2002 2004 2004
MEMP 0845 PRS 411\ Rad Contamination Outside Pairtbove Ground Material 2003 2000 2003 2000 N Y
Shop | Waste/Debris Piles
MEMP 0846 PRS 412 \ Rad Contamination associated wibove Ground Material 2003 2004 2004 2004 N Y
PRS 393 / Waste/Debris Piles
MEMP 0847 PRS 13\ Trash Incinerator Above Ground Material 1997 4/3/1997 1997 4/3/1997 N ApprovedN
/ Waste/Debris Piles
MEMP 0848 PRS 20 \ Building 34, Aviation Fuel (Tank Above Ground Material 1997 4/13/1997 1997 4/13/1997 N Approved N
219) | Waste/Debris Piles
MEMP 0849 PRS 23\ Building 43 Explosive Waste Watekbove Ground Material 1997 4/3/1997 1997 4/3/1997 N Approved N

Settling / Waste/Debris Piles
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0850 PRS 24\ Building 43 Solvent Storage TankAbove Ground Material 1997 4/3/1997 1997 4/3/1997 N Approved N
221 / Waste/Debris Piles
MEMP 0851 PRS 30 \ Building 27 Diesel Fuel Tank Above Ground Material 1997 7/18/1997 1997 7/18/1997 N Approved\
/ Waste/Debris Piles
MEMP 0852 PRS 37 \ Miscellaneous PRS Combined Wikbove Ground Material 1997 1/1/1997 1997 1/1/1997 N Approved N
PRS(s) 399 | Waste/Debris Piles
MEMP 0853 PRS 42\ Area A, Construction Soils From TAbove Ground Material 1997 3/13/1997 1997 3/13/1997 N Approved Y
Building | Waste/Debris Piles
MEMP 0854 PRS 57\ Sludge Drying Beds Above Ground Material 1997 1/1/1997 1997 1/1/1997 N ApprovedY
/ Waste/Debris Piles
MEMP 0855 PRS 58 \ Dredge Spoil Drying Beds Above Ground Material 1997 1/1/1997 1997 1/1/1997 N Approved’
/ Waste/Debris Piles
MEMP 0856 PRS 59 \ Contaminated Soil Box Storage Afdzove Ground Material 1997 7/117/1997 1997 7/117/1997 N Approved
/ Waste/Debris Piles
MEMP 0857 PRS 65 \ Miscellaneous PRS Combined Wikbove Ground Material 1997 1/1/1997 1997 1/1/1997 N Approved N
PRS(s) 402/403/404 / Waste/Debris Piles
MEMP 0858 PRS 74\ Former Quonset Hut Above Ground Material 1997 5/8/1997 1997 5/8/1997 N ApprovedN
/ Waste/Debris Piles
MEMP 0859 PRS 79 \ Warehouse 15 Above Ground Material 1997 3/13/1997 1997 3/13/1997 N ApprovedN
/ Waste/Debris Piles
MEMP 0860 PRS 82\ Building 57 Diesel Fuel Storage Above Ground Material 1997 3/13/1997 1997 3/13/1997 N Approved N
Tank | Waste/Debris Piles
MEMP 0861 PRS 85 \ Building 29 Solvent Tank Above Ground Material 1997 1/1/1997 1997 1/1/1997 N ApprovedY
/ Waste/Debris Piles
MEMP 0862 PRS 86 \ Building 29 Septic Tank (Tank 224pove Ground Material 1997 1/1/1997 1997 1/1/1997 N Approvedt
| Waste/Debris Piles
MEMP 0863 PRS 110\ I-Building Soils Above Ground Material 1997 6/16/1997 1997 6/16/1997 N Approved Y

| Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0864 PRS 113\ Powerhouse Soils / 1997 6/16/1997 1997 6/16/1997 N Approved
MEMP 0865 PRS 114 \ Powerhouse Soils / 1997 6/16/1997 1997 6/16/1997 N Approved
MEMP 0866 PRS 115\ Powerhouse Soils / 1997 6/16/1997 1997 6/16/1997 N Approved
MEMP 0867 PRS 116 \ Powerhouse Soils / 1997 6/16/1997 1997 6/16/1997 N Approved
MEMP 0868 PRS 117 \ Powerhouse Soils / 1997 6/16/1997 1997 6/16/1997 N Approved
MEMP 0869 PRS 126 \ Miscellaneous PRS Combined / 1996 11/15/199 1996 11/15/199 N Approved
With PRS(s) 127 6 6
MEMP 0870 PRS 127 \ Miscellaneous PRS Combined / 1996 11/15/199 1996 11/15/199 N Approved
With PRS(s) 126 6 6
MEMP 0871 PRS 129\ B Building Solvent Storage ShedAbove Ground Material 1997 7118/1997 1997 7/18/1997 N Approved
| Waste/Debris Piles
MEMP 0872 PRS 130 \ B Building Solvent Storage ShedAbove Ground Material 1997 7/18/1997 1997 7/18/1997 N Approved
/ Waste/Debris Piles
MEMP 0873 PRS 176 \ Miscellaneous PRS Combined / 1997 2/13/1997 1997 2/13/1997 N Approved
With PRS(s) 177/178/300
MEMP 0874 PRS 177 \ Miscellaneous PRS Combined / 1997 2/13/1997 1997 2/13/1997 N Approved
With PRS(s) 176/178/300
MEMP 0875 PRS 178\ Miscellaneous PRS Combined / 1997 2/13/1997 1997 2/13/1997 N Approved
With PRS(s) 176/177/300
MEMP 0876 PRS 235\ Area of Possible Elevated Thoriubbove Ground Material 1997 6/16/1997 1997 6/16/1997 N Approved Y
Activity / Waste/Debris Piles
MEMP 0877 PRS 241\ Northwest Parking Lots / 1997 7/18/1997 1997 7/18/1997 N Approved
MEMP 0878 PRS 244\ VOC Potential Hot Spot Locationsbove Ground Material 1997 3/6/1997 1997 3/6/1997 N Approved
| Waste/Debris Piles
MEMP 0879 PRS 300 \ Miscellaneous PRS Combined / 1997 2/13/1997 1997 2/13/1997 N Approved
With PRS(s) 176/177/178
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0880 PRS 304 \ Rader's Hill Combined With PRSAbove Ground Material 1997 6/16/1997 1997 6/16/1997 N Approved Y
313 / Waste/Debris Piles
MEMP 0881 PRS 307 \ Potential Hot Spot Location CO0O@bove Ground Material 1997 7/18/1997 1997 7/18/1997 N Approved
/ Waste/Debris Piles
MEMP 0882 PRS 309 \ Potential Hot Spot Location S03@bove Ground Material 1997 3/6/1997 1997 3/6/1997 N Approved
| Waste/Debris Piles
MEMP 0883 PRS 310 \ Miscellaneous PRS Combined / 1997 2/15/1997 1997 2/15/1997 N Approved
With PRS 382
MEMP 0884 PRS 313\ Potential Hot Spot Location Above Ground Material 1997 6/16/1997 1997 6/16/1997 N Approved Y
S0982, Combined With PRS 313 / Waste/Debris Piles
MEMP 0885 PRS 315 \ Miscellaneous PRS Combined / 1997 3/6/1997 1997 3/6/1997 N Approved
With PRS(s) 316/319
MEMP 0886 PRS 316 \ Miscellaneous PRS Combined / 1997 3/6/1997 1997 3/6/1997 N Approved
With PRS(s) 315/319
MEMP 0887 PRS 318\ Transformers / 1997 8/18/1997 1997 8/18/1997 N Approved
MEMP 0888 PRS 319 \ Miscellaneous PRS Combined / 1997 3/6/1997 1997 3/6/1997 N Approved
With PRS(s) 315/316
MEMP 0889 PRS 332\ Building G Waste Oil Tank / 1997 3/6/1997 1997 3/6/1997 N Approved
MEMP 0890 PRS 338\ Building 29 Septic Tank Above Ground Material 1997 3/6/1997 1997 3/6/1997 N ApprovedY
| Waste/Debris Piles
MEMP 0891 PRS 346 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 347/348/355/370
MEMP 0892 PRS 347 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 346/348/355/370
MEMP 0893 PRS 348\ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 346/347/355/370
MEMP 0894 PRS 349\ Elevated Soil Gas Location / 1997 5/8/1997 1997 5/8/1997 N Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579
Project OH-MB-08 / Soils
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0895 PRS 351 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 352/353/357/359-62/385-87
MEMP 0896 PRS 352 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/353/357/359-62/385-87
MEMP 0897 PRS 353\ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/357/359-62/385-87
MEMP 0898 PRS 354 \ Elevated Soil Gas Location / 1997 6/16/1997 1997 6/16/1997 Approved
MEMP 0899 PRS 355 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 Approved
With PRS(s) 346/347/348/370
MEMP 0900 PRS 356 \ Elevated Soil Gas Location Above Ground Material 1997 6/16/1997 1997 6/16/1997 N Approved
| Waste/Debris Piles
MEMP 0901 PRS 357 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/359-62/385-87
MEMP 0902 PRS 358 \ Elevated Soil Gas Location Above Ground Material 1997 4/3/1997 1997 4/3/1997 N Approved
| Waste/Debris Piles
MEMP 0903 PRS 359 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/360-62/385-87
MEMP 0904 PRS 360 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/359/361-
62/385-87
MEMP 0905 PRS 361 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/359-
60/362/385-87
MEMP 0906 PRS 362 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/359-61/385-87
MEMP 0907 PRS 364 \ Elevated Soil Gas Location Above Ground Material 1997 3/16/1997 1997 3/16/1997 N Approved
/ Waste/Debris Piles
MEMP 0908 PRS 365 \ Elevated Soil Gas Location Above Ground Material 1997 2/23/1997 1997 2/23/1997 N Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579
Project OH-MB-08 / Soils
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
/ Waste/Debris Piles
MEMP 0909 PRS 366 \ Elevated Soil Gas Location Above Ground Material 1997 4/3/1997 1997 4/3/1997 N Approved
| Waste/Debris Piles
MEMP 0910 PRS 367 \ Elevated Soil Gas Location Above Ground Material 1997 4/3/1997 1997 4/3/1997 N Approvedll
/ Waste/Debris Piles
MEMP 0911 PRS 369 \ Elevated Soil Gas Location Above Ground Material 1997 4/3/1997 1997 4/3/1997 N Approvedll
/ Waste/Debris Piles
MEMP 0912 PRS 370 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 346/347/348/355
MEMP 0913 PRS 371\ Elevated Soil Gas Location Above Ground Material 1997 5/8/1997 1997 5/8/1997 N Approved
/ Waste/Debris Piles
MEMP 0914 PRS 382 \ Miscellaneous PRS Combined / 1997 2/15/1997 1997 2/15/1997 N Approved
With PRS 310
MEMP 0915 PRS 383\ Elevated Soil Gas Location Above Ground Material 1997 7118/1997 1997 7/18/1997 N Approved
/ Waste/Debris Piles
MEMP 0916 PRS 384 \ Elevated Soil Gas Location Above Ground Material 1997 1/23/1997 1997 1/23/1997 N Approved
/ Waste/Debris Piles
MEMP 0917 PRS 385 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/359-62/386-87
MEMP 0918 PRS 386 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/359-
62/386/387
MEMP 0919 PRS 387 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS(s) 351/352/353/357/359-62/385-86
MEMP 0920 PRS 388\ Elevated Soil Gas Location Above Ground Material 1997 1/23/1997 1997 1/23/1997 N Approved
/ Waste/Debris Piles
MEMP 0921 PRS 389 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved

With PRS 392
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579
Project OH-MB-08 / Soils
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0922 PRS 390 \ Miscellaneous PRS Combined / 1997 4/3/1997 1997 4/3/1997 N Approved
With PRS(s) 393/394
MEMP 0923 PRS 391 \ Elevated Soil Gas Location Above Ground Material 1997 5/8/1997 1997 5/8/1997 N Approved
/ Waste/Debris Piles
MEMP 0924 PRS 392 \ Miscellaneous PRS Combined / 1997 1/23/1997 1997 1/23/1997 N Approved
With PRS 389
MEMP 0925 PRS 393\ Miscellaneous PRS Combined / 1997 4/3/1997 1997 4/3/1997 N Approved
With PRS(s) 390/394
MEMP 0926 PRS 394 \ Miscellaneous PRS Combined / 1997 4/3/1997 1997 4/3/1997 N Approved
With PRS(s) 390/393
MEMP 0927 PRS 395 \ Miscellaneous PRS Combined / 1997 5/8/1997 1997 5/8/1997 N Approved
With PRS 266 Remediation
MEMP 0928 PRS 396 \ Elevated Soil Gas Location Above Ground Material 1997 5/8/1997 1997 5/8/1997 N Approved
/ Waste/Debris Piles
MEMP 0929 PRS 399 \ Miscellaneous PRS Combined / 1997 1/1/1997 1997 1/1/1997 N Approved
With PRS 37
MEMP 0930 PRS 400 \ Elevated Soil Gas Location Above Ground Material 1997 3/6/1997 1997 3/6/1997 N Approved
/ Waste/Debris Piles
MEMP 0931 PRS 401 \ Elevated Soil Gas Location / 1997 3/6/1997 1997 3/6/1997 Approved
MEMP 0932 PRS 402 \ Miscellaneous PRS Combined / 1997 1/1/1997 1997 1/1/1997 Approved
With PRS(s) 65/403/404
MEMP 0933 PRS 403\ Miscellaneous PRS Combined / 1997 1/1/1997 1997 1/1/1997 N Approved
With PRS(s) 65/402/404
MEMP 0934 PRS 404 \ Miscellaneous PRS Combined / 1997 1/1/1997 1997 1/1/1997 N Approved
With PRS(s) 65/402/403
MEMP 0935 PRS 408 \ Soil Contamination - Prism Oil / 1997 7118/1997 1997 7118/1997 Approved
MEMP 0938 OUL1 Soil Vapor Extraction Above Ground Material 2001 2001 2002 2002 Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
/ Waste/Debris Piles
MEMP 0939 Old OU9 / 2001 2001 2004 2004 N N
MEMP 0940 (PRS 237) Soils Hot Spots Above Ground Material 2001 2001 2003 2003 N Y
| Waste/Debris Piles

MEMP 0942 OU1 Aquifer / 2001 2001 2003 2003 N Y
Technology Needs
Site Need Code: OH-M904
Site Need Name:  Extraction of Plutonium and Thorium from Soils

Focus Area Work Package ID: SS-10 Focus Area Work Package: = Hot Spot Removal

Focus Area: SCFA Agree with Technology Link: N
Benefits (Cost, Risk Reduction, Both): Risk Reduction
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Delineating Contamination in Soils
Segmented Gate System
Related CCP Milestones Related Waste Streams Agree? Change?

00149: LLW-2e - Tritium Operations Debris Y N
00129: LLW-2b - Main Hill Tritium Debris Y N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

Technology Needs

Site Need Code: OH-M906

Site Need Name:  Tritium Soil Treatment

Focus Area Work Package ID: SS-07 Focus Area Work Package: = Vadose Zone Treatment Systems
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
00136: LLW-1e - Soils Project Soils Y N
00130: LLW-1a - Main Hill Rad Facilities Soils Y N

Site Need Code: OH-M907

Site Need Name:  Counting System Accepts a Slug

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
00136: LLW-1e - Soils Project Soils Y N
00132: LLW-1d - SM/PP Hill Facilities Soils Y N
00130: LLW-1a - Main Hill Rad Facilities Soils Y N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0579

Project OH-MB-08 / Soils

Technology Needs

Site Need Code: OH-M908

Site Need Name:  Portable Unit for Field Samples

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
00132: LLW-1d - SM/PP Hill Facilities Soils Y N
00130: LLW-1a - Main Hill Rad Facilities Soils Y N
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